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ESTIMATE RUN 05/12/2017

ESTIMATE SUMMARY 09:53:26

CONTID: C19134         ESTIMATE NO: 0007 PROG 2005

PCN: 19134-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 96A - ARK. RIVER TO US 50B PERCENT TIME:

PROJECT NO: STM0961-013                   

SH 96A - ARK. RIVER TO US 50B

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,154,820.00 PARTICIPATING $ $ 373,591.44

AWARD PROJECT AMT: 8,362,264.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,207.74

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

56.05

FIXED COMPLETION DATE

FIXED COMPLETION DATE

31.23%

6,295,368.23

373,591.44

373,591.44

362,383.70

$

$

$

$

2,859,451.77

0.00

2,859,451.77

0.00

2,859,451.77

-72,284.63

0.00

2,787,167.14

0.00

AMOUNT DUE 2,787,167.14 362,383.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 362,383.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

264.0 TIME ALLOW: 11/22/2017 ??:??:??

ORIG TIME ALLOW: 11/22/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/09/2016

08/22/2016

04/29/2017

06/09/2016

07/25/2016

08/04/2016

08/09/2016
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PCN: 19134-BID    ESTIMATE RUN 05/12/2017

PROJECT: STM0961-013                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0010 Removal of Tree 3.000

0.000

202-00010  
 

1,500.003.000

0.00

5.000

EACH

500.00000

0015 Removal of Inlet 4.000

4.000

202-00019  
 

7,200.008.000

3,600.00

13.000

EACH

900.00000

0020 Removal of Manhole 2.000

0.000

202-00021  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

0025 Removal of Pipe 158.000

59.000

202-00035  
 

11,935.00217.000

3,245.00

310.000

LF  

55.00000

0030 Removal of Wall 3.000

0.000

202-00150  
 

900.003.000

0.00

7.000

EACH

300.00000

0035 Removal of Wall 17.000

0.000

202-00155  
 

2,550.0017.000

0.00

17.000

LF  

150.00000

0040 Removal of Sidewalk 1,667.000

0.000

202-00200  
 

16,670.001,667.000

0.00

2,991.000

SY  

10.00000

0045 Removal of Curb 19.000

0.000

202-00201  
 

380.0019.000

0.00

29.000

LF  

20.00000

0050 Removal of Gutter 84.000

0.000

202-00202  
 

1,680.0084.000

0.00

91.000

LF  

20.00000

0055 *Removal of Curb and Gutter 2,954.000

55.000

202-00203  
 

27,081.003,009.000

495.00

4,194.000

LF  

9.00000



CONTID: C19134         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 19134-BID    ESTIMATE RUN 05/12/2017

PROJECT: STM0961-013                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Wheel Stop 1.000

0.000

202-00205  
 

100.001.000

0.00

2.000

EACH

100.00000

0065 Removal of Concrete Pavement 846.000

88.000

202-00210  
 

14,010.00934.000

1,320.00

1,000.000

SY  

15.00000

0070 Removal of Asphalt Mat 2,107.000

206.000

202-00220  
 

34,695.002,313.000

3,090.00

3,841.000

SY  

15.00000

0075 *Removal of Asphalt Mat (Planing) 15,817.000

0.000

202-00240  
 

47,451.0015,817.000

0.00

139,057.000

SY  

3.00000

0080 *Removal of Pavement Marking 2,536.000

1,033.000

202-00250  
 

8,922.503,569.000

2,582.50

3,569.000

SF  

2.50000

0085 *Removal of Light Standard 4.000

0.000

202-00700  
 

1,400.004.000

0.00

6.000

EACH

350.00000

0090 *Removal of Light Standard Foundation 4.000

0.000

202-00705  
 

1,400.004.000

0.00

6.300

EACH

350.00000

0095 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

26.000

EACH

60.00000

0100 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

95.000

EACH

55.00000

0105 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

8.000

EACH

150.00000

0110 *Removal of Traffic Signal Equipment 0.630

0.370

202-00828  
 

15,000.001.000

5,550.00

1.000

L S 

15,000.00000
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PCN: 19134-BID    ESTIMATE RUN 05/12/2017

PROJECT: STM0961-013                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Traffic Signal Head 0.000

0.000

202-00831  
 

0.000.000

0.00

16.000

EACH

80.00000

0120 *Removal of Traffic Signal Controller Cabinet 0.000

0.000

202-00855  
 

0.000.000

0.00

1.000

EACH

220.00000

0125 *Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

16.000

EACH

330.00000

0130 Plug Culvert 5.000

2.000

202-04001  
 

6,300.007.000

1,800.00

14.000

EACH

900.00000

0135 Unclassified Excavation 109.000

8.000

203-00000  
 

11,700.00117.000

800.00

420.000

CY  

100.00000

0140 Embankment Material (Complete In Place) 17.000

0.000

203-00060  
 

850.0017.000

0.00

21.000

CY  

50.00000

0145 *Potholing 240.250

15.250

203-01597  
 

76,650.00255.500

4,575.00

255.500

HOUR

300.00000

0150 Structure Excavation 144.000

144.000

206-00000  
 

11,520.00288.000

5,760.00

492.000

CY  

40.00000

0155 Structure Backfill (Class 1) 83.000

115.000

206-00100  
 

14,850.00198.000

8,625.00

334.000

CY  

75.00000

0160 Erosion Log Type 1 (12 Inch) 650.000

0.000

208-00002  
 

5,850.00650.000

0.00

4,420.000

LF  

9.00000

0165 Aggregate Bag 584.000

20.000

208-00035  
 

7,248.00604.000

240.00

900.000

LF  

12.00000
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PCN: 19134-BID    ESTIMATE RUN 05/12/2017

PROJECT: STM0961-013                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Concrete Washout Structure 0.000

1.000

208-00045  
 

1,500.001.000

1,500.00

8.000

EACH

1,500.00000

0175 Storm Drain Inlet Protection (Type I) 120.000

0.000

208-00051  
 

1,680.00120.000

0.00

345.000

LF  

14.00000

0180 Storm Drain Inlet Protection (Type II) 10.000

10.000

208-00052  
 

1,000.0020.000

500.00

142.000

LF  

50.00000

0185 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0190 Removal and Disposal of Sediment (Labor) 24.500

0.000

208-00103  
 

2,450.0024.500

0.00

80.000

HOUR

100.00000

0195 Removal and Disposal of Sediment (Equipment) 5.000

0.000

208-00105  
 

200.005.000

0.00

80.000

HOUR

40.00000

0200 *Sweeping (Sediment Removal) 34.000

10.750

208-00106  
 

6,712.5044.750

1,612.50

50.000

HOUR

150.00000

0205 Erosion Control Management 31.000

7.000

208-00207  
 

760.0038.000

140.00

260.000

DAY 

20.00000

0210 Reset Wheel Stop 1.500

0.000

210-00007  
 

15.001.500

0.00

7.000

EACH

10.00000

0215 *Reset Luminaire 1.000

3.000

210-00760  
 

2,000.004.000

1,500.00

6.000

EACH

500.00000

0220 *Reset Ground Sign 10.000

0.000

210-00810  
 

3,500.0010.000

0.00

12.000

EACH

350.00000
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PCN: 19134-BID    ESTIMATE RUN 05/12/2017

PROJECT: STM0961-013                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Reset Sign Panel 5.000

8.500

210-00815  
 

4,725.0013.500

2,975.00

15.000

EACH

350.00000

0230 *Reset Pedestrian Push Button 20.000

0.000

210-00860  
 

7,000.0020.000

0.00

20.000

EACH

350.00000

0235 Reset Fence 22.000

0.000

210-01000  
 

2,200.0022.000

0.00

22.000

LF  

100.00000

0240 Adjust Manhole 1.500

2.000

210-04010  
 

1,050.003.500

600.00

123.000

EACH

300.00000

0245 Modify Inlet 2.000

0.000

210-04020  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0250 Adjust Valve Box 8.500

14.500

210-04050  
 

4,600.0023.000

2,900.00

250.000

EACH

200.00000

0255 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

15,000.00000

0260 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

40,000.00000

0265 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.100

ACRE

40,000.00000

0270 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

60.00000

0275 Rock Mulch (Weed Free) 2,209.000

0.000

213-00067  
 

12,149.502,209.000

0.00

6,633.000

SF  

5.50000
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PCN: 19134-BID    ESTIMATE RUN 05/12/2017

PROJECT: STM0961-013                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Removal of Nests 2.000

13.000

240-00010  
 

750.0015.000

650.00

32.000

HOUR

50.00000

0285 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

5,000.000

SY  

3.00000

0290 Environmental Health and Safety Management 0.400

0.100

250-00010  
 

2,500.000.500

500.00

1.000

L S 

5,000.00000

0295 Aggregate Base Course (Class 6) 314.680

164.320

304-06000  
 

28,740.00479.000

9,859.20

1,088.000

TON 

60.00000

0300 Aggregate Base Course (Class 6) (Special) 135.000

0.000

304-06008  
 

5,400.00135.000

0.00

500.000

CY  

40.00000

0305 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

220.00000

0306 HMA (Patching) (Asph) 661.000

82.000

403-00720  
 

159,239.76743.000

17,574.24

1,000.000

TON 

214.32000

0310 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 1,931.500

0.000

403-34871  
 

212,465.001,931.500

0.00

23,177.000

TON 

110.00000

0315 Emulsified Asphalt (Slow-Setting) 968.000

0.000

411-10255  
 

1,936.00968.000

0.00

7,345.000

GAL 

2.00000

0320 *Concrete Pavement (6 Inch) 529.000

0.000

412-00600  
 

47,610.00529.000

0.00

664.000

SY  

90.00000

0325 *Concrete Pavement (7 Inch) 0.000

0.000

412-00700  
 

0.000.000

0.00

26.000

SY  

120.00000
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PCN: 19134-BID    ESTIMATE RUN 05/12/2017

PROJECT: STM0961-013                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Concrete Pavement (8 Inch) 210.000

0.000

412-00800  
 

31,500.00210.000

0.00

231.000

SY  

150.00000

0335 *Concrete Pavement (8 Inch) (Special) 71.000

0.000

412-00801  
 

11,360.0071.000

0.00

322.000

SY  

160.00000

0340 *Concrete Pavement (8 Inch) (Reinforced) 186.000

0.000

412-00815  
 

33,480.00186.000

0.00

264.000

SY  

180.00000

0345 *Drilled Caisson (18 Inch) 84.000

8.000

503-00018  
 

18,400.0092.000

1,600.00

226.000

LF  

200.00000

0350 *Drilled Caisson (24 Inch) 0.000

7.000

503-00024  
 

2,100.007.000

2,100.00

7.000

LF  

300.00000

0355 *Drilled Caisson (36 Inch) 114.000

0.000

503-00036  
 

68,400.00114.000

0.00

114.000

LF  

600.00000

0360 Geogrid Reinforcement 40.000

17.000

506-01020  
 

285.0057.000

85.00

500.000

SY  

5.00000

0365 *Concrete Slope and Ditch Paving 5.000

0.000

507-00000  
 

3,500.005.000

0.00

7.000

CY  

700.00000

0370 Concrete Class B (Miscellaneous) 5.000

7.000

601-01025  
 

3,600.0012.000

2,100.00

12.000

CY  

300.00000

0375 *Concrete Retaining Wall 147.000

0.000

601-07000  
 

44,100.00147.000

0.00

147.000

SF  

300.00000

0380 18 Inch Reinforced Concrete Pipe 198.000

198.000

603-01180  
 

51,480.00396.000

25,740.00

715.000

LF  

130.00000
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PCN: 19134-BID    ESTIMATE RUN 05/12/2017

PROJECT: STM0961-013                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 23x14 Inch Reinforced Concrete Pipe Elliptical 98.000

0.000

603-02180  
 

16,660.0098.000

0.00

110.000

LF  

170.00000

0390 Inlet Type 16 (5 Foot) 4.000

4.000

604-16005  
 

24,000.008.000

12,000.00

11.000

EACH

3,000.00000

0395 Inlet Type 16 (10 Foot) 0.000

1.000

604-16010  
 

3,000.001.000

3,000.00

2.000

EACH

3,000.00000

0400 Inlet Type 16 (Triple) (5 Foot) 0.000

0.000

604-16605  
 

0.000.000

0.00

1.000

EACH

7,000.00000

0405 Inlet Type R  L 15 (5 Foot) 1.000

0.000

604-19305  
 

9,000.001.000

0.00

1.000

EACH

9,000.00000

0410 Manhole Slab Base (10 Foot) 3.000

0.000

604-30010  
 

33,000.003.000

0.00

3.000

EACH

11,000.00000

0415 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

1.000

EACH

13,000.00000

0420 Manhole Box Base (10 Foot) 0.000

0.000

604-31010  
 

0.000.000

0.00

2.000

EACH

11,000.00000

0425 Fence (Plastic) 254.000

0.000

607-11525  
 

1,270.00254.000

0.00

300.000

LF  

5.00000

0430 *Concrete Sidewalk 825.000

0.000

608-00000  
 

66,000.00825.000

0.00

1,579.000

SY  

80.00000

0435 *Concrete Curb Ramp 678.000

0.000

608-00010  
 

135,600.00678.000

0.00

900.000

SY  

200.00000
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PCN: 19134-BID    ESTIMATE RUN 05/12/2017

PROJECT: STM0961-013                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Curb Ramp (Special) 95.000

0.000

608-00012  
 

23,750.0095.000

0.00

186.000

SY  

250.00000

0445 *Concrete Sidewalk (Colored) 132.000

0.000

608-00350  
 

26,400.00132.000

0.00

433.000

SY  

200.00000

0450 *Curb Type 2 (Section B) 225.000

0.000

609-20010  
 

7,875.00225.000

0.00

572.000

LF  

35.00000

0455 *Curb and Gutter Type 2 (Section II-B) 2,645.000

0.000

609-21020  
 

105,800.002,645.000

0.00

3,966.000

LF  

40.00000

0460 Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

201.000

LF  

45.00000

0465 *Curb and Gutter Type 2 (Special) 214.000

0.000

609-21900  
 

9,630.00214.000

0.00

411.000

LF  

45.00000

0470 *Gutter Type 2 (4 Foot) 137.000

0.000

609-24004  
 

10,960.00137.000

0.00

313.000

LF  

80.00000

0475 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

25.000

EACH

22.00000

0480 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

50.000

EACH

24.00000

0485 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

4.000

EACH

26.00000

0490 *2 Inch Electrical Conduit 784.000

0.000

613-00200  
 

11,760.00784.000

0.00

2,587.000

LF  

15.00000
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PCN: 19134-BID    ESTIMATE RUN 05/12/2017

PROJECT: STM0961-013                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *2 Inch Electrical Conduit (Bored) 544.000

0.000

613-00206  
 

19,040.00544.000

0.00

544.000

LF  

35.00000

0500 *3 Inch Electrical Conduit 86.000

0.000

613-00300  
 

1,290.0086.000

0.00

362.000

LF  

15.00000

0505 *3 Inch Electrical Conduit (Bored) 988.000

0.000

613-00306  
 

36,556.00988.000

0.00

988.000

LF  

37.00000

0510 *4 Inch Electrical Conduit 257.000

0.000

613-00400  
 

10,280.00257.000

0.00

257.000

LF  

40.00000

0515 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

6.000

EACH

550.00000

0520 *Type Three Pull Box 13.000

3.000

613-07003  
 

16,000.0016.000

3,000.00

18.000

EACH

1,000.00000

0525 *Type Four Pull Box 2.000

1.000

613-07004  
 

4,800.003.000

1,600.00

3.000

EACH

1,600.00000

0530 *Wiring 0.452

0.298

613-10000  
 

67,500.000.750

26,820.00

1.000

L S 

90,000.00000

0535 *Luminaire (LED) 3.000

0.000

613-13000  
 

9.003.000

0.00

4.000

EACH

3.00000

0540 *Light Standard and Luminaire (Decorative) 0.000

0.000

613-16010  
 

0.000.000

0.00

4.000

EACH

7,000.00000

0545 *Light Standard and Luminaire (Pedestrian) 2.000

0.000

613-30005  
 

9,000.002.000

0.00

12.000

EACH

4,500.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *Light Standard Steel (30 Foot) 1.000

1.000

613-32300  
 

8,600.002.000

4,300.00

3.000

EACH

4,300.00000

0555 *Light Standard Foundation 5.000

1.000

613-40010  
 

9,000.006.000

1,500.00

19.000

EACH

1,500.00000

0560 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

608.000

SF  

20.00000

0565 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

238.000

SF  

22.00000

0570 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

15.000

EACH

200.00000

0575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

17.000

EACH

400.00000

0580 *Pedestrian Signal Face (16) (Countdown) 8.000

8.000

614-70150  
 

16,000.0016.000

8,000.00

32.000

EACH

1,000.00000

0585 *Traffic Signal Face (12-12-12) 11.000

11.000

614-70336  
 

22,000.0022.000

11,000.00

22.000

EACH

1,000.00000

0590 *Traffic Signal Face (12-12-12-12) 3.000

-1.000

614-70448  
 

2,200.002.000

-1,100.00

5.000

EACH

1,100.00000

0595 *Traffic Signal Face (12-12-12-12-12) 1.000

3.000

614-70560  
 

6,400.004.000

4,800.00

4.000

EACH

1,600.00000

0600 *Traffic Signal Controller Cabinet 1.000

1.000

614-72855  
 

46,000.002.000

23,000.00

3.000

EACH

23,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *Pedestrian Push Button (Special) 8.000

8.000

614-72862  
 

25,600.0016.000

12,800.00

32.000

EACH

1,600.00000

0610 *Vehicle Detection System (Single Camera) 0.000

5.000

614-72895  
 

50,000.005.000

50,000.00

7.000

EACH

10,000.00000

0615 *Traffic Signal Controller (Install Only) 1.000

1.000

614-75840  
 

2,800.002.000

1,400.00

3.000

EACH

1,400.00000

0620 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 
Only) 

4.000

3.000

614-81011  
 

56,000.007.000

24,000.00

7.000

EACH

8,000.00000

0625 *Traffic Signal Pedestal Pole Aluminum 22.000

4.000

614-84100  
 

41,600.0026.000

6,400.00

39.000

EACH

1,600.00000

0630 Bench (Install Only) 0.000

0.000

622-00251  
 

0.000.000

0.00

1.000

EACH

300.00000

0635 *Construction Surveying 0.570

0.000

625-00000  
 

62,700.000.570

0.00

1.000

L S 

110,000.00000

0640 *Mobilization 0.522

0.000

626-00000  
 

449,964.000.522

0.00

1.000

L S 

862,000.00000

0645 *Public Information Services (Tier III) 0.500

0.100

626-01103  
 

24,000.000.600

4,000.00

1.000

L S 

40,000.00000

0650 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

271.000

GAL 

110.00000

0655 *Pavement Marking Paint (Waterborne) 176.000

11.000

627-00011  
 

9,350.00187.000

550.00

667.000

GAL 

50.00000
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NO.
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CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

1,483.000

SF  

20.00000

0665 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

10,423.000

SF  

11.00000

0670 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

2.000

EACH

500.00000

0675 *Survey Monument (Type 6) 0.000

0.000

629-01006  
 

0.000.000

0.00

20.000

EACH

700.00000

0680 Adjust Monument Box 0.500

0.000

629-01210  
 

100.000.500

0.00

42.000

EACH

200.00000

0685 *Flagging 1,240.000

230.000

630-00000  
 

32,340.001,470.000

5,060.00

6,000.000

HOUR

22.00000

0690 *Traffic Control Inspection 69.000

9.000

630-00007  
 

78.0078.000

9.00

148.000

DAY 

1.00000

0695 *Traffic Control Management 126.000

19.000

630-00012  
 

145.00145.000

19.00

370.000

DAY 

1.00000

0700 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

1,200.001.000

0.00

31.000

EACH

1,200.00000

0705 *Barricade (Type 3 M-A) (Temporary) 9.000

0.000

630-80335  
 

1,800.009.000

0.00

36.000

EACH

200.00000

0710 *Construction Traffic Sign (Panel Size A) 53.500

15.500

630-80341  
 

4,140.0069.000

930.00

138.000

EACH

60.00000
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NO.
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QTY THIS PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

0715 *Construction Traffic Sign (Panel Size B) 31.500

1.500

630-80342  
 

2,310.0033.000

105.00

86.000

EACH

70.00000

0720 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

100.00000

0725 *Vertical Panel 6.500

25.500

630-80350  
 

2,080.0032.000

1,657.50

64.000

EACH

65.00000

0730 *Vertical Panel (With Light) (Steady Burn) 0.000

0.000

630-80354  
 

0.000.000

0.00

13.000

EACH

75.00000

0735 *Portable Message Sign Panel 2.000

1.000

630-80355  
 

45,000.003.000

15,000.00

6.000

EACH

15,000.00000

0740 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

0.000

EACH

6,000.00000

0745 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.500

0.000

630-80358  
 

21,000.003.500

0.00

7.000

EACH

6,000.00000

0750 *Drum Channelizing Device 78.000

12.500

630-80360  
 

1,357.5090.500

187.50

314.000

EACH

15.00000

0755 *Drum Channelizing Device (With Light) (Steady Burn) 24.000

0.000

630-80364  
 

480.0024.000

0.00

104.000

EACH

20.00000

0760 Concrete Barrier (Temporary) 288.000

0.000

630-80370  
 

17,280.00288.000

0.00

1,000.000

LF  

60.00000

0765 *Traffic Cone 92.000

0.000

630-80380  
 

2,300.0092.000

0.00

300.000

EACH

25.00000
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REF
NO.
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NO.

ITEM
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CURRENT
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UNIT PRICE
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QTY THIS PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

0770 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

20.000

DAY 

2,000.00000

0775 Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

3,500.001.000

0.00

4.000

EACH

3,500.00000

0780 *Mobile Attenuator 14.000

14.000

630-85041  
 

2,100.0028.000

1,050.00

370.000

DAY 

75.00000

0785 Traffic Signal (Temporary) 0.000

0.000

630-86800  
 

0.000.000

0.00

0.000

L S 

110,000.00000

0790 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

20,000.00000

0795 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

468,090.000

F A 

1.00000

0800 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0805 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0810 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0815 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0820 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

20,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:53:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0825 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0830 F/A On-The-Job Trainee 961.000

0.000

700-70021  
 

961.00961.000

0.00

3,200.000

HOUR

1.00000

0835 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0840 F/A Utility Relocations and Electric Services 0.000

0.000

700-70034  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0845 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

13,000.000

F A 

1.00000

0850 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0985 Const Surveying (Hour) 6.500

0.000

625-00001  
 

650.006.500

0.00

6.500

HOUR

100.00000

0990 Added Item (Dollar)/ Working Time Violation -450.000

0.000

900-00006  
 

-450.00-450.000

0.00

-450.000

DOL 

1.00000

0995 Added Item (Dollar)/ Lane Rental Fee -1,710.000

0.000

900-00006  
 

-1,710.00-1,710.000

0.00

-1,710.000

DOL 

1.00000

1000 Added Item (Dollar)/ Price Adjustment for Class D 
Concrete

-144.000

0.000

900-00006  
 

-144.00-144.000

0.00

-144.000

DOL 

1.00000

1005 Hydraulic Excavator Komatsu 308 18.500

1.000

203-01565  
 

3,510.0019.500

180.00

19.500

HOUR

180.00000



CONTID: C19134         COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 19134-BID    ESTIMATE RUN 05/12/2017

PROJECT: STM0961-013                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

1010 Front End Loader (Rubber) Cat 950M 18.000

0.000

203-01590  
 

2,520.0018.000

0.00

18.000

HOUR

140.00000

1015 Drilled Caisson (42 In) 19.000

0.000

503-00042  
 

12,445.0019.000

0.00

19.000

LF  

655.00000

1020 MH Box Base (15 Ft) 0.000

0.000

604-31015  
 

0.000.000

0.00

0.000

EACH

20,000.00000

1025 60x38 In RCP (Tunneled) 0.000

0.000

603-02480  
 

0.000.000

0.00

0.000

LF  

1,410.00000

1030 Traffic Signal (Temp) (Temporary Bag Head) 2.000

-1.000

630-86810  
 

2,500.001.000

-2,500.00

2.000

EACH

2,500.00000

1035 Traffic Signal (Temp) (Adjust Signal Head) 0.000

0.250

630-86810  
 

1,532.500.250

1,532.50

2.000

EACH

6,130.00000

1040 MH Box Base (20 Ft) 0.000

0.000

604-31020  
 

0.000.000

0.00

1.000

EACH

27,000.00000

1045 Soil Retent Blanket (BioD S/C) 0.000

0.000

216-00042  
 

0.000.000

0.00

500.000

SY  

3.00000

1055 Str Bkfl (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

50.000

CY  

126.00000

CAT 2,763,649.26333,918.948,485,226.00CURRENT AMT0200 $ $ $

CAT NO0300 K-18-FA 

0855 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

588.000

SY  

3.00000
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS
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PREV QTY/
QTY THIS PERIOD
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PERIOD
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CUMULATIVE
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CAT NO0300 K-18-FA 

0860 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

64.000

TON 

110.00000

0865 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

87.000

LF  

30.00000

CAT 0.000.0011,414.00CURRENT AMT0300 $ $ $

CAT NO0301 K-18-J 

0870 *Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000.000

0.00

76.000

SY  

500.00000

0875 Structure Backfill (Class 2) 4.000

0.000

206-00200  
 

200.004.000

0.00

8.000

CY  

50.00000

0880 *Rebuild Portions of Present Structure 0.000

0.000

210-00520  
 

0.000.000

0.00

76.000

SY  

500.00000

0885 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

7.000

CY  

500.00000

0890 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

8.000

CY  

2,500.00000

0895 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

200.000

LB  

2.00000

CAT 200.000.00100,300.00CURRENT AMT0301 $ $ $

CAT NO0302 K-18-BT 

0900 Removal of Asphalt Mat (Planing) (Special) 1,412.000

0.000

202-00246  
 

21,180.001,412.000

0.00

2,988.000

SY  

15.00000

0905 *Removal of Portions of Present Structure (Class 2) 0.000

173.000

202-00453  
 

22,490.00173.000

22,490.00

598.000

SY  

130.00000
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NO.
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DESCRIPTION

CURRENT
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QTY THIS PERIOD
QTY TO DATE
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PERIOD
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CUMULATIVE
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CAT NO0302 K-18-BT 

0910 *Removal of Portions of Present Structure (Class 3) 0.000

3.000

202-00460  
 

1,500.003.000

1,500.00

149.000

SY  

500.00000

0915 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

655.000

TON 

110.00000

0920 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

2,988.000

SY  

32.00000

0925 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

176.000

LF  

350.00000

0930 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

90.000

LF  

30.00000

0935 *Concrete Class D (Bridge) (Special) 0.000

18.000

601-03041  
 

12,600.0018.000

12,600.00

80.000

CY  

700.00000

0940 *Reinforcing Steel (Epoxy Coated) 0.000

1,233.000

602-00020  
 

3,082.501,233.000

3,082.50

2,010.000

LB  

2.50000

CAT 60,852.5039,672.50490,051.00CURRENT AMT0302 $ $ $

CAT NO0303 K-18-AD 

0945 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

537.000

SY  

3.00000

0950 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

29.000

TON 

110.00000

CAT 0.000.004,801.00CURRENT AMT0303 $ $ $

CAT NO0304 K-18-FD 

0955 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

956.000

SY  

3.00000
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CAT NO0304 K-18-FD 

0960 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

105.000

TON 

110.00000

0965 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

87.000

LF  

30.00000

CAT 0.000.0017,028.00CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0970 Field Office (Class 2) 0.750

0.000

620-00002  
 

18,750.000.750

0.00

1.000

EACH

25,000.00000

0975 Field Laboratory (Class 2) 0.750

0.000

620-00012  
 

15,000.000.750

0.00

1.000

EACH

20,000.00000

0980 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 34,750.000.0046,000.00CURRENT AMT0400 $ $ $

$ 2,859,451.76373,591.44$9,154,820.00$CURRENT AMTPROJECT TOTAL


